Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) MonKids
Tenant: County: [Monongalia
Customer: State of WV - BTOP Funding
LCR #: BB30A21 FTR Project #:{1208327
State Contact: Cindy Smith FTR Contact: [Albertson, Christopher
Telephone #: 304.957.6905 Telephone #:|304-623-6890
Building Type: (Select from
Address: 979 Vandervort Drive, Morgantown WV drop-down):
GPS Start: LAT 39.6506 LON -79.9479 | Fermanent Governmental M
CO: Suncrest GPS Stop: LAT 39.6591 LON -79.9484 Permanent Governmental v
Brief description of the special
construction work. Place 550 feet of fiber optic cable
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82c 500 Existing $1,000 $700 $840 $440 $1,200 $4,180.00 100% reusable non-feeder route W
Entrance Fiber 82c 50 New $125 $250 $175 $500 $1,050.00  Entrance cable B
$0.00 ‘ i
$0.00 M
$0.00 v I
soo0 ]
$0.00 v
$0.00 ‘ .
$0.00 ‘ .
$0.00 ‘ A
TOTAL 550 $1,125.00 $950 $1,015 $940 $1,200.00 $5,230.00

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and

actual)

550' fiber cable

Broadband use

extra capacity

48

LCR = 550' fiber

Spreadsheet = 2,151 fiber
another Stimulus project

Reason = Fiber distance shortened by 1,601' due to other fiber being placed on
Environmental Impact = 550' fiber existing path

Customer needs to place conduit at facility entrance to communication room. Looped at 2421/3B3 for customer.

| hereby certify the estimates contained on this LCR approval form are true and accurate.

8/2/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
A \
9/21/2011
Signature: Teresa Schuller, Environmental Project Manager Date
Approved: 9/21/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ﬂ/’{l’/, =7 f" 7_,";‘-_—}/’:',_4 7
Approved: X 9/22/2011
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date
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